



BAYSTAT

REPORTING PERIOD: MAY 2008

Leadership Team

Agriculture: Roger L. Richardson
 Environment: Secretary Shari T. Wilson
 Natural Resources: Secretary John Griffin
 Planning: Secretary Richard Hall



Cover Crop Summary									
	FY06			FY07			FY08		
	No.	Acres	Dollars	No.	Acres	Dollars	No.	Acres	Dollars
Applications	965	210,308	\$8,219,733	1550	454,881	\$17,224,217	1782	336,800	\$13,242,947
Approvals	944	205,268	\$7,785,089	1520	290,000	\$12,253,594	1,529	303,364	\$12,462,012
Fall Certification	748	135,328	na	1212	243,995	na	1223	203,497	\$7,745,291
Spring Payment	723	128,638	\$4,744,246	1178	238,674	\$7,616,982			



BAYSTAT

REPORTING PERIOD: MAY 2008

Chesapeake Bay Habitat Health Report Card						
	Water Clarity		Chlorophyll a		Dissolved Oxygen	
	2006	2007	2006	2007	2006	2007
Choptank	20.0	30.0	65.0	46.0	82.0	80.0
Mid Bay	9.0	14.0	16.0	28.0	72.0	74.0
North Bay	4.0	5.0	19.0	9.0	62.0	66.0
North East tribs	6.0	8.0	31.0	45.0	80.0	
North West tribs	3.0	21.0	22.0	25.0	79.0	77.0
Patapsco	4.0	35.0	10.0	32.0	83.0	81.0
Patuxent	5	0.0	41.0	33.0	88.0	92.0
Potomac	0.0	0.0	0.0	0.0	52.0	57.0
South East	9.0	8.0	27.0	56.0	100.0	100.0
South West tribs	0.0	4.0	0.0	15.0	49.0	48.0

Chesapeake Bay Habitat Health Report Card (continued)						
	Phyto-plankton Community		Bethic Community		Biotic Index	
	2006	2007	2006	2007	2006	2007
Choptank	9.0	17.0	11.0	48.0	9.0	25.0
Mid Bay	69.0	79.0	23.0	11.0	35.0	33.0
North Bay			68.0	72.0	57.0	67.0
North East tribs			39.0	18.0	35.0	24.0
North West tribs			25.0	78.0	31.0	75.0
Patapsco	0.0	10.0	14.0	83.0	9.0	32.0
Patuxent	20.0	3.0	20.0	28.0	18.0	13.0
Potomac	25.0	22.0	12.0	24.0	31.0	35.0
South East			66.0	29.0	45.0	26.0
South West tribs			14.0	10.0	25.0	18.0

Chesapeake Bay Habitat Health Report Card (continued)						
	Bay Grasses		Water Quality Index		Bay Habitat Health Index	
	2006	2007	2006	2007	2006	2007
Choptank	8.0	10.0	32.0	49.0	21.0	37.0
Mid Bay	14.0	10.0	32.0	39.0	34.0	36.0
North Bay	66.0	87.0	56.0	52.0	56.0	59.0
North East tribs	32.0	23.0	44.0	41.0	35.0	33.0
North West tribs	38.0	73.0	45.0	55.0	38.0	65.0
Patapsco	11.0	2.0	17.0	19.0	13.0	26.0
Patuxent	14.0	9.0	28.0	27.0	23.0	20.0
Potomac	54.0	59.0	39.0	42.0	35.0	39.0
South East	24.0	23.0	44.0	42.0	45.0	34.0
South West tribs	37.0	23.0	16.0	23.0	21.0	20.0



BAYSTAT
MDE - ONSITE SEPTIC RETROFIT PROGRAM
REPORTING PERIOD: 3rd QUARTER 2008

	REPORTING PERIOD				YEAR TO DATE				
	07/07-9/07	10/07-12/07	01/08-03/08	04/08-06/08*	Average	Minimum	Maximum	Total	Periods
Total Expenditures	\$77,508	\$353,874	\$456,814	\$329,735	\$304,483	\$77,508	\$456,814	\$1,217,932	3.3
Revenues	\$51,701	\$5,271,071	\$1,823,554	\$823,585	\$1,992,478	\$51,701	\$5,271,071	\$7,969,912	3.3
New Installations	34	49	90	23	49	23	90	196	3.3
New Installations - Critical Area	21	25	60	12	30	12	60	118	3.3
New installations - MDE Direct	11	10	5	7	8	5	11	33	3.3
Expenditures - MDE Direct	\$72,308	\$192,398	\$45,288	\$32,018	\$85,503	\$32,018	\$192,398	\$342,011	3.3
New Grants Awarded (\$)	\$0	\$0	\$0	\$0	0	0	0	0	3.3
# of Counties Enrolled	0	0	4	0	1	0	4	4	3.3

Responsible Agency: MDE

Updated: 4/1/2008

Next Update: 7/1/2008



BAYSTAT
WASTEWATER TREATMENT PLANTS ENHANCED NUTRIENT REMOVAL
REPORTING PERIOD: JUNE 2008

	Start Date Planning	Start Date Design	Start Date Construction	Target Date Construction Complete	Actual Date Construction Complete	Remark
Aberdeen	Complete	9/1/2008	4/1/2009	4/1/2011		MDE to meet with City to initiate the design
Annapolis	9/1/2007	12/1/2008	5/1/2009	11/1/2010		Project delays - Compliance schedule to be included in permit
APG-Aberdeen	Complete	Complete	Complete	Complete	3/14/2006	Completed by the US Army
Back River	8/1/2005	6/1/2009	11/1/2010	11/1/2013		A pilot study may be done for filters to ensure adequate design
Ballenger Creek	Complete	11/30/2006	1/15/2009	12/1/2012		Project delay - Couty to discuss a consent order with MDE
Blue Plains	11/1/2003	7/1/2009	9/1/2011	6/1/2015		WSSC provided a new schedule
Bowie	Complete	9/1/2007	12/1/2008	7/1/2010		Project delays - but new schedule will work
Broadneck	9/1/2007	12/1/2008	5/1/2009	11/1/2010		Project delays - Compliance schedule to be included in permit
Broadwater	9/1/2007	12/1/2008	5/1/2010	3/1/2011		Project delays - Compliance schedule to be included in permit
Brunswick	Complete	Complete	9/22/2006	7/1/2008		Final inspection is being scheduled
Cambridge	12/1/2005	5/1/2009	5/1/2010	11/1/2011		Preliminary engineering is being reviewed by MDE
Celanese	Complete	Complete	Complete	Complete	11/2/2006	Completed with no significant delays
Centreville		Land Application. ENR may not be required. Facility meeting TMDL limits				To verify by December 2008
Chesapeake Beach	Complete	9/30/2007	1/15/2009	1/30/2011		Design appears to be on schedule
Chestertown	Complete	Complete	4/17/2006	9/30/2008		Change order with significant delay - To be done by 9/30/08
Conococheague	1/16/2007	11/30/2008	5/15/2010	12/30/2011		Engineering study was submitted on 6/2/08
Cox Creek	9/1/2006	10/1/2008	8/1/2009	6/30/2011		Compliance schedule will be established due to TMDL
Crisfield	Complete	Complete	5/9/2005	9/30/2008		Change order with significant delay - To be done by 9/30/08
Cumberland	Complete	2/28/2007	9/15/2008	12/15/2010		Project delays - but new schedule will work
Damascus	Complete	5/1/2007	1/1/2009	12/31/2010		WSSC provided a new schedule
Delmar	Complete	9/1/2006	12/1/2008	2/1/2011		90% design was not submitted in May - to follow up with town
Denton	4/17/2008	11/1/2008	1/15/2010	7/31/2011		May not meet this schedule - Consent Order is possible
Dorsey Run	7/15/2006	MDE confirmed that the facility is meeting ENR without an upgrade				Facility will continue to be monitored
Easton	Complete	Complete	Complete	Complete	6/30/2007	ENR is in operation - Pending sludge related change order
Elkton	Complete	Complete	7/17/2006	8/30/2008		Construction is on schedule
Emmitsburg	10/30/2006	11/30/2008	12/30/2009	9/30/2011		MDE provided planning discharge permit for engineering study
Federalsburg	Complete	Complete	1/16/2008	1/16/2010		Two-year construction is underway
Frederick	Complete	1/30/2009	6/1/2010	8/1/2012		Expansion may not be needed - County & City to discuss
Freedom District	5/16/2007	1/1/2009	12/1/2009	6/1/2011		Delays in planning - but construction may still start on time
Fruitland	2/1/2009	2/1/2010	2/1/2011	12/1/2012		City is not cooperating - MDE will use the permit compliance
Georges Creek	Complete	Complete	4/1/2008	3/1/2010		Construction has been initiated
Hagerstown	Complete	6/20/2007	10/1/2008	10/1/2010		Project to be bid in July
Harve De Grace	Complete	Complete	7/9/2007	2/9/2010		Construction has been initiated as scheduled



**BAYSTAT
WASTEWATER TREATMENT PLANTS ENHANCED NUTRIENT REMOVAL
REPORTING PERIOD: JUNE 2008**

	Start Date Planning	Start Date Design	Start Date Construction	Target Date Construction Complete	Actual Date Construction Complete	Remark
Hurlock	Complete	Complete	Complete	Complete	5/15/2006	Construction was completed as scheduled
Indian Head	Complete	Complete	5/1/2006	6/30/2008		Construction is on schedule
Joppatowne	5/1/2005	9/1/2008	1/1/2010	7/1/2011		Project delays - to discuss a new schedule with the county
Kent Island	Complete	Complete	Complete	Complete	8/20/2007	Construction was completed as scheduled
La Plata	8/30/2007	7/30/2008	9/30/2009	3/30/2011		Tentative schedule - may change with ENR agreement
Leonardtown	Complete	8/30/2005	3/1/2010	12/30/2012		Project delays - to establish compliance schedule by permit
Little Patuxent	3/8/2007	11/30/2008	5/30/2009	2/28/2012		Design initiation is pending technical discussions
Marlay Taylor	9/6/2007	2/28/2009	5/30/2010	8/30/2012		METCOM provided a new schedule
Maryland City	9/1/2007	4/1/2009	12/1/2009	9/1/2010		County agreed to this schedule - no delays are expected
Mattawoman	May achieve ENR as part of BNR upgrade (Completed on 11/8/2007)					BNR upgrade was completed - evaluating plant performance
Mayo	9/1/2006	9/1/2009	4/1/2010	3/1/2012		Delayed due to the new outfall location issue and public interest.
MCI	Plant may already meet ENR standards. It will be evaluated further.					To verify by July 2008
Mt. Airy	Complete	11/1/2006	7/1/2008	2/1/2009		MDE is reviewing design - Construction to start in the summer
Northeast River	ENR Upgrade was completed as part of BNR				8/19/2005	The county may request assistance for additional ENR work
Parkway	Complete	8/30/2007	6/30/2009	7/30/2011		WSSC provided a new schedule
Patapsco	Complete	1/15/2006	1/1/2009	12/31/2011		City submitted new schedule
Patuxent	9/1/2007	5/1/2009	5/1/2010	5/30/2011		County agreed to this schedule - no delays are expected
Perryville	Complete	Complete	8/1/2008	12/30/2009		Bids opened - Construction to start as scheduled
Piscataway	Complete	8/1/2007	6/1/2009	1/31/2010		WSSC provided a new schedule
Pocomoke City	5/1/2006	10/1/2008	6/1/2010	6/1/2012		Tentative schedule - may change with ENR agreement
Poolesville	9/7/2007	6/15/2008	8/15/2009	12/30/2010		Tentative schedule - may change with ENR agreement
Princess Anne	11/1/2008	3/1/2010	3/1/2011	1/1/2013		Tentative schedule - may change with ENR agreement
Salisbury	Complete	Complete	8/1/2005	9/15/2008		Construction is on schedule
Seneca	Complete	8/1/2007	12/1/2009	12/31/2011		WSSC provided a new schedule
Snow Hill	Private developer can no longer afford the upgrade - Grant process was initiated					Permit was issued with compliance schedule
Sod Run	5/10/2005	8/1/2008	5/1/2010	10/30/2012		Project delays - to discuss a new schedule with the county
St. Michaels	Complete	Complete	10/3/2005	6/30/2008		Change order delay
Swan Point	Complete	Complete	Complete	Complete	5/3/2007	Completed by a private developer
Taneytown	11/1/2009	6/1/2009	1/1/2011	1/1/2013		Compliance schedule will be established by the permit
Thurmont	3/30/2006	12/15/2008	11/30/2009	7/30/2011		Project delays - but new schedule will work
Western Branch	Complete	2/28/2008	11/30/2009	12/30/2012		WSSC provided a new schedule
Westminster	5/1/2005	12/1/2008	7/1/2009	4/1/2011		Design has not been initiated - to discuss with the city
Winebrenner	1/16/2007	11/1/2008	6/30/2010	5/30/2011		Engineering study was submitted on 6/2/08

Responsible Agency: MDE
 Updated: 6/1/2008
 Next Update: 7/1/2008



BAYSTAT
WATER MANAGEMENT ADMINISTRATION COMPLIANCE PROGRAM
REPORTING PERIOD: FY 2005 - 2007

	Discharge Permits			Erosion & Sediment Control		
	FY 2005	FY 2006	FY 2007	FY 2005	FY 2006	FY 2007
Sites / Facilities						
# Permits issued	299	304	***1463	*1,352	**1,500	487
# Permits/Regulated Sites in Effect - Fiscal Year	3,094	3,170	7,005	18,414	19,034	17,152
Inspections						
# Sites Inspected	2,664	2,664	2,788	4,406	3,782	3,150
# Inspections / Audits / Spot Checks	*9,787	**9,256	9,521	8,415	8,001	6,316
Compliance Profile						
# Inspected Sites with Significant Violations	42	32	114	26	40	37
% Inspected Sites/Facilities In Significant Compliance	98%	99%	99%	99%	99%	98%
% Inspected Sites/Facilities Found With Significant Violations	2%	1%	1%	1%	1%	2%
Inspection Coverage Rate****	86%	85%	40%	24%	20%	18%
Significant Violations						
# Signif. Viols. -- Environmental or Health Impacts	34	27	100	7	14	23
# Signif. Viols. -- Technical/Preventive Deficiencies	8	5	14	20	34	22
# Signif. Viols. Carried Over Awaiting Disposition from Previous Year	73	54	31	11	20	16
Total	115	86	145	38	68	61
Disposition of Significant Violations						
Resolved	61	55	102	34	52	41
Ongoing	54	31	147	4	16	30
Enforcement Actions						
# Compliance Assistance Rendered	115	64	35	683	502	326
# Show Cause / Remedial / Corrective Action Issued	20	24	20	10	6	8
# Stop Work Orders	0	0	2	10	2	12
# Injunctions Obtained	3	3	4	0	0	0
# Penalty & Other Enforcement Actions	45	71	104	25	24	35
# Referrals to Atty. Gen. For Possible Criminal Action	0	0	0	0	0	0
Penalties						
Amt. Of Administrative or Civil Penalties Obtained	\$434,521	\$1,351,044	\$199,517	\$186,930	\$234,010	\$245,753

Discharge Notes

- * This number includes 3,157 inspections and 6,630 DMR reviews
- ** This number includes 2,936 inspections and 6,320 DMR reviews
- *** General Permit for Construction Activity moved from E&S in FY2007
- **** Coverage is ratio of sites inspected to permits in effect.

Responsible Agency: MDE

Updated: April 08

Next Update: July 08

E&S Notes

- *Includes 1050 Sites Permitted Under the Gen Permit for Const Activity
- * Includes 1275 Sites Permitted Under the Gen Permit for Const Activity
- ***Coverage Rate is ratio of sites inspected to permits/regulated sites in effect
- Gen Permit for Const Activity moved to Discharge Permits in FY07



BAYSTAT
PROGRAM OPEN SPACE
REPORTING PERIOD: MARCH 2008

Program Open Space	FY05	FY06	FY07	FY08 (to date)
New POS Cases	3	40	79	66
POS Cases Approved by BPW	5	7	24	10
POS Acquisition Costs	\$711,107.00	\$5,936,392	\$32,232,873.03	\$26,343,340.00
POS Acres Acquired	1,688	1,166	4,095	1,047
% of the acres acquired that are within the High Priority Conservation Area				78%
% of the acres acquired that are related to Water and Land Trails				86%

Agricultural Easements	FY05	FY06	FY07	FY08 (to date)
Ag Easements Approved by BPW	9	68	72	116
Ag Easements Acreage	1,134.70	8,482.60	8,596.70	15,286.64
Ag Easement Costs (millions)	\$4.2	\$22.9	\$54.9	\$90.98

Rural Legacy	FY05	FY06	FY07	FY08 (to date)
Dollars	\$4,096,060.81	\$6,345,277.13	\$8,865,720	\$17,200,750.24
Acres	1,346	1,575	1,823	3,797.52

Maryland Environmental Trust	FY05	FY06	FY07	FY08 (to date)
Number of Donated Easements	30	40	32	52
Donated Easement Acres	2,094.87	2,597.25	2,715.60	5,546.19
Number of Purchased Easements	2	2	1	3
Purchased Easement Acres	36.59	281.94	250.38	383.09
State Acquisition Cost of Purchased Easements	\$0.00	\$0.00	\$0.00	\$0.00
Total Number of MET Easements	32	42	33	55
Total MET Acreage	2,131.46	2,879.19	2,965.98	5,929.28
TOTAL ACREAGE AMONG PROGRAMS	6,300.16	14,102.79	17,480.68	26,060.44

Responsible Agency: DNR

Updated: 5/08

Next Update: 6/08



**BAYSTAT
MARYLAND FOREST CONSERVATION ACT
FOREST ACREAGE UNDER COUNTY PROGRAM REVIEW 2002 - 2007***

County Name	# Projects	# Exempt	# Regulated	Total Tract Acres
Anne Arundel	489	188	301	4,218
Baltimore City	121	0	121	0
Baltimore	973	321	652	11,390
Calvert	437	132	305	3,865
Caroline	99	1	98	1,883
Carroll	900	533	367	3,377
Cecil	936	642	294	7,229
Charles	725	468	257	6,765
Dorchester	112	71	41	3,198
Frederick	711	359	352	8,174
Harford	199	4	195	10,697
Howard	2,035	1,351	684	8,561
Kent	50	26	24	2,394
Montgomery	2,542	2,102	440	11,005
Prince George's	3,339	2,353	986	31,275
Queen Anne's	100	71	29	5,347
Saint Mary's	126	1	125	7,795
Somerset	122	47	75	1,426
Talbot	14	0	14	84
Washington	0	0	0	0
Wicomico	242	140	102	3,883
Worcester	696	441	255	5,603
Statewide	14,968	9,251	5,717	138,168

Responsible Agency: DNR

Updated: 4/08

Next Update: 7/08

* Will become: "FOREST ACREAGE UNDER COUNTY PROGRAM REVIEW 2002 - 2008 (to date) in May 08.



BAYSTAT
MARYLAND FOREST CONSERVATION ACT
FOREST ACREAGE UNDER COUNTY PROGRAM REVIEW 2002 - 2007*

County Name	Forested Tract Acres	Cleared Acres	Retained Acres	Planted Acres
Anne Arundel	2,323	1,441	1,110	189
Baltimore City	12	3	33	71
Baltimore	4,935	1,783	3,311	585
Calvert	3,069	1,230	1,937	72
Caroline	526	161	413	75
Carroll	964	343	625	346
Cecil	3,590	1,113	2,558	227
Charles	5,128	3,012	2,602	39
Dorchester	238	32	197	55
Frederick	2,141	524	1,908	344
Harford	5,031	1,403	3,490	510
Howard	2,856	1,487	1,425	732
Kent	81	29	52	25
Montgomery	4,041	1,119	3,175	910
Prince George's	20,404	7,670	7,267	1,943
Queen Anne's	2,006	110	1,795	86
Saint Mary's	6,323	2,367	4,115	184
Somerset	587	66	459	35
Talbot	171	27	163	17
Washington	0	0	0	0
Wicomico	1,575	351	988	110
Worcester	1,940	335	1,683	304
Statewide	67,940	24,607	39,304	6,856

Responsible Agency: DNR

Updated: 4/08

Next Update: 7/08

* Will become: "FOREST ACREAGE UNDER COUNTY PROGRAM REVIEW 2002 - 2008 (to date) in May 08.



**BAYSTAT
MANURE TRANSPORT PROGRAM
REPORTING PERIOD: MARCH 2008**

Year	Tons Transported annually	Tons Poultry Litter Transported	Tons Non-Poultry Litter Transported
FY 99	1,925	1,925	0
FY 00	13,366	13,366	0
FY 01	20,477	20,477	0
FY 02	47,483	43,144	4,339
FY 03	28,463	27,707	756
FY 04	40,755	37,674	3,081
FY 05	38,333	24,080	14,253
FY 06	69,009	35,469	33,540
FY 07	99,298	47,844	51,454
FY 08	73,261	29,181	44,080
Total	432,370	280,867	151,502

*Represents transport through March 31, 2008 (3rd Qrt.)
Updated: 4/08
Next Update: 7/08

**BAYSTAT
MANURE TRANSPORT PROGRAM: FINANCIAL ASSISTANCE: SENDING COUNTY
REPORTING PERIOD: FY 2007**

SENDING COUNTY	PAYMENT STATE	POULTRY CO. MATCH	NON - POULTRY STATE \$	TOTAL
Caroline	\$43,485.08	\$43,485.08	\$7,500.00	\$94,470.16
Cecil			\$10,270.96	\$10,270.96
Dorchester	\$25,533.92	\$25,533.92	\$1,416.46	\$52,484.30
Frederick			\$43,381.20	\$43,381.20
Garrett			\$14,476.56	\$14,476.56
Harford			\$7,496.13	\$7,496.13
Kent	\$381.52	\$381.52	\$13,112.33	\$13,875.37
Montgomery			\$9,578.77	\$9,578.77
Queen Anne's	\$1,203.84	\$1,203.84		\$2,407.68
Somerset	\$71,968.96	\$71,968.96		\$143,937.92
Talbot	\$1,944.59	\$1,944.59	\$10,822.88	\$14,712.06
Washington			\$15,000.56	\$15,000.56
Wicomico	\$163,076.54	\$163,076.54		\$326,153.08
Worcester	\$49,360.88	\$49,360.88		\$98,721.76
TOTAL	\$356,955.33	\$356,955.33	\$133,055.85	\$846,966.51

Responsible Agency:
Updated: 10/07
Next Update: 7/08



**BAYSTAT
NUTRIENT REMOVAL
REPORTING PERIOD: FY 2007**

NUTRIENT REMOVAL	Nitrogen-FY07 Actual	Nitrogen-FY08 Estimated	Phosphorus-FY07 Actual	Phosphorus-FY08 Estimated
Removed by Capital Projects	680,000	700,000	101,000	104,000
Removed by Cover Crops	2,043,485	1,742,500	48,082	41,000
Total	2,723,485	2,442,500	149,082	145,000

Updated:12/07
Next Update: 7/08

NUTRIENT MANAGEMENT PLAN COMPLIANCE	
	As of 03/31/2008
Total Farms	6,010
NMPs Submitted	5,845
Outstanding	165
% Outstanding	3%
Implementation Reports Submitted	4,010
Outstanding	1,890
% Outstanding	32%
On-Farm Inspections Completed	496
% of Farms reciving inpection	8.50%

Updated:4/08
Next Update: 7/08

Year	Annual CREP Enrollment (acres)
2004	5,848
2005	1,406
2006	1,019
2007	492
2008 (SFYTD*)	661

Updated:4/08
Next Update: 7/08
*USDA suspended program 12/31/07

CREP ENROLLMENT (cumulative since 1997)	
	3/10/2008
Total Contracts	5,761
Total Acres	74,596.5

Updated: 18-Apr
Next Update: 18-Jul



**BAYSTAT
AGRICULTURAL COMPLIANCE
REPORTING PERIOD: FEBRUARY 2008**

	FY04	FY05	FY06	FY07
<u>Agricultural Complaints</u>				
Inspections				
Status				
Closed	77	94	82	76
Compliance Assistance & Closed				
Enforcement Actions	0	3	0	2
Complaint Type				
Agronomic	21	26	28	29
Livestock	8	11	7	5
Manure	38	47	38	35
Odor	10	10	9	9

Responsible Agency: MDA
 Updated: 8/07
 Next Update: 7/08



**BAYSTAT
COVER CROPS
REPORTING PERIOD: FEBRUARY 2008**

	FY06			FY07			FY08		
	No.	Acres	Dollars	No.	Acres	Dollars	No.	Acres	Dollars
Applications	965	210,308	\$8,219,732.50	1550	454,881	\$17,224,217.30	1782	336,800	\$13,242,946.50
Approvals	944	205,268	\$7,785,089.00	1520	290,000	\$12,253,594.13	1,529	303,364	\$12,462,012.10
Fall Certification	748	135,328	na	1212	243,995	na	1223	203,497	\$7,745,291.00
Spring Payment	723	128,638	\$4,744,246.00	1178	238,674	\$7,616,982.30			

Cover Crops Summary 2008, by County

County	Applications Received FY08			Applications Approved FY08			Fall Certified FY08		Spring Claim for Payment FY08		
	App Rec 08 No.	App Rec 08 Acres	App Rec 08 Dollars	App App 08 No.	App App 08 Acres	App App 08 Dollars	FC 08 No.	FC 08 Acres	SCFP 08 No.	SCFP 08 Acres	SCFP 08 Dollars
Allegany	5	323.50	\$12,755.00	5	323.50	\$ 12,755.00	4	61.60			
Anne Arundel	15	1,536.90	\$50,615.00	15	1,536.90	\$ 50,615.00	12	1,137.92			
Baltimore	33	4,943.00	\$177,820.00	33	4,943.00	\$ 177,820.00	28	3,623.37			
Calvert	19	3,053.57	\$ 109,527.40	12	2,268.30	\$ 94,182.00	11	1,127.26			
Caroline	149	24,509.70	\$895,033.00	130	22,125.70	\$ 854,703.00	109	15,444.04			
Carroll	143	18,363.40	\$740,264.00	117	16,479.60	\$ 699,388.00	94	12,185.07			
Cecil	90	11,764.05	\$432,469.50	78	10,409.95	\$ 430,587.50	58	7,894.59			
Charles	43	7,533.90	\$309,765.00	30	5,814.90	\$ 271,785.00	21	2,647.20			
Dorchester	127	29,377.47	\$1,169,179.40	107	26,657.07	\$ 1,068,870.60	96	18,975.81			
Frederick & Catoclin	233	32,061.80	\$1,257,596.00	185	27,679.00	\$ 1,131,440.00	139	15,302.03			
Garrett	9	532.00	\$23,360.00	7	480.00	\$ 20,760.00	6	285.70			
Harford	81	10,514.60	\$443,950.00	64	8,758.60	\$ 393,680.00	45	5,359.75			
Howard	22	2,065.20	\$64,050.00	17	1,493.20	\$ 52,610.00	12	980.70			
Kent	143	30,623.70	\$1,246,374.00	129	28,580.70	\$ 1,190,574.00	107	20,568.12			
Montgomery	42	11,210.00	\$416,650.00	36	9,795.00	\$ 380,550.00	26	5,822.15			
Prince George's	40	3,672.70	\$158,082.00	32	3,445.70	\$ 154,292.00	24	1,962.77			
Queen Anne's	139	33,677.20	\$1,312,534.00	133	32,739.20	\$ 1,282,624.00	106	20,793.34			
St. Mary's	60	6,549.21	\$353,086.20	53	5,881.40	\$ 258,370.00	43	4,845.08			
Somerset	64	15,986.60	\$586,428.00	45	14,026.60	\$ 545,228.00	36	7,833.37			
Talbot	112	32,269.70	\$1,377,925.00	102	30,501.70	\$ 1,333,205.00	89	24,812.27			
Washington	60	8,221.00	\$333,897.00	55	7,698.00	\$ 323,087.00	42	4,669.07			
Wicomico	69	18,103.50	\$723,106.00	69	18,103.50	\$ 723,106.00	55	12,159.92			
Worcester	84	29,907.00	\$1,048,480.00	75	23,622.00	\$ 1,011,780.00	61	14,653.05			
Total	1,782	336,799.70	\$13,242,946.50	1,529	303,363.52	\$12,462,012.10	\$1,224.00	\$203,144.18	0.00	0.00	0.00



Cover Crops Summary 2007, by county

County	Applications Received FY07			Applications Approved FY07			Fall Certified FY07		Spring Claim for Payment FY07		
	App Rec 07 No.	App Rec 07 Acres	App Rec 07 Dollars	App App 07 No.	App App 07 Acres*	App App 07 Dollars	FC 07 No.	FC 07 Acres	SCFP 07 No.	SCFP 07 Acres	SCFP 07 Dollars
Allegany	10	342.50	\$13,375.00	10		\$9,531.25	7	147.40	7	147.40	\$4,027.75
Anne Arundel	19	2,647.00	\$87,697.00	19		\$59,932.75	15	1,423.41	14	1,354.28	\$35,008.25
Baltimore	34	5,400.00	\$174,965.00	32		\$106,307.50	25	3,229.80	23	3,117.20	\$60,726.00
Calvert	21	2,947.00	\$104,230.00	21		\$71,503.00	18	1,774.83	18	1,690.50	\$40,231.00
Caroline	134	34,726.10	\$1,227,649.00	133		\$853,379.25	100	17,200.80	98	17,051.80	\$508,046.00
Carroll	128	24,843.10	\$959,102.00	119		\$677,359.00	92	15,016.57	88	14,643.97	\$434,521.80
Cecil	80	19,134.60	\$701,191.00	79		\$510,913.00	61	11,068.15	60	10,955.75	\$337,132.50
Charles	34	10,512.10	\$428,945.00	34		\$305,598.75	29	4,912.70	28	4,867.20	\$154,080.25
Dorchester	103	38,703.60	\$1,431,783.50	100		\$1,010,420.50	88	24,087.79	87	23,697.79	\$797,972.10
Howard	15	1,661.00	\$54,845.00	15		\$36,685.00	12	900.60	10	852.90	\$19,716.00
Prince George's	40	9,357.18	\$233,919.80	40		\$168,663.13	31	2,711.61	31	2,711.57	\$82,143.70
Queen Anne's	115	50,204.50	\$1,881,730.00	112		\$1,406,920.00	89	23,560.28	88	23,142.80	\$740,670.15
St. Mary's	54	7,460.80	\$280,416.00	53		\$204,826.25	40	5,119.80	40	5,100.80	\$153,193.75
Somerset	50	20,511.60	\$717,958.00	50		\$523,184.50	44	11,670.26	44	11,669.81	\$330,122.50
Talbot	87	41,304.20	\$1,656,004.00	86		\$1,191,367.50	77	27,114.25	76	26,651.05	\$948,753.75
Washington	49	10,413.00	\$411,920.00	49		\$294,015.00	35	4,976.69	33	4,847.29	\$155,805.30
Wicomico	78	25,362.70	\$1,011,105.00	78		\$747,608.75	52	13,996.30	52	13,852.00	\$497,921.50
Worcester	64	34,314.00	\$1,441,750.00	63		\$980,312.50	46	14,929.20	45	14,920.80	\$500,032.50
Total	1,550	454,881.18	\$17,224,217.30	1,520	0	\$12,253,594.13	1,212	243,995.45	1,178	238,673.64	\$7,616,982.30

Cover Crops Summary 2006, by county

County	Applications Received FY06			Applications Approved FY06			Fall Certified FY06		Spring Claim for Payment FY06		
	App Rec 06 No.	App Rec 06 Acres	App Rec 06 Dollars	App App 06 No.	App App 06 Acres	App App 06 Dollars	FC 06 No.	FC 06 Acres	SCFP 06 No.	SCFP 06 Acres	SCFP 06 Dollars
Allegany	6	287.6	\$7,573	6	287.6	\$11,091.50	5	222.00	5	222	\$6,893
Anne Arundel	6	913.3	\$22,059	5	893.3	\$30,482.00	4	512.70	4	459	\$16,258
Baltimore	17	2,789.00	\$90,379	17	2,789.0	\$104,435.00	11	793.60	10	777	\$26,035
Calvert	7	1,007.00	\$29,210	7	1,007.0	\$40,280.00	4	419.70	4	419	\$13,890
Caroline	69	11,750.50	\$310,209	68	11,660.5	\$417,872.00	53	6,603.60	51	6,239	\$226,079
Carroll	66	8,489.10	\$262,679	66	8,489.1	\$321,304.00	46	5,072.10	42	4,495	\$165,695
Cecil	46	7,426.60	\$244,554	46	7,426.6	\$288,373.50	36	5,712.60	35	5,342	\$194,669
Charles	23	3,631.00	\$116,130	23	3,631.0	\$145,240.00	19	2,902.60	18	2,865	\$111,129
Dorchester	70	19,897.70	\$633,452	70	19,897.7	\$782,018.00	57	14,724.20	57	14,600	\$564,264
Frederick & Catoctin	108	19,301.5	\$502,647	107	19,101.5	\$732,510.00	79	11,166.40	72	9,483	\$330,581
Garrett	13	790.5	\$23,986	12	771.8	\$30,872.00	7	210.90	7	203	\$7,858
Harford	52	8,941.60	\$252,958	50	8,291.6	\$316,714.00	37	4,995.95	35	4,195	\$160,472
Howard	5	786.2	\$23,363	5	786.2	\$30,398.00	5	337.60	4	166	\$6,355
Kent	97	22,325.00	\$668,195	97	22,489.0	\$858,556.00	81	15,187.70	81	14,872	\$550,477
Montgomery	27	12,920.00	\$291,644	25	12,620.0	\$486,050.00	20	7,222.60	19	6,250	\$230,443
Prince George's	19	2,564.05	\$75,419	18	2,527.8	\$101,110.00	14	1,709.00	14	1,653	\$59,143
Queen Anne's	81	19,233.60	\$529,025	76	17,676.8	\$655,520.00	66	11,897.00	64	11,476	\$391,803
St. Mary's	39	9,330.00	\$278,849	33	3,984.0	\$157,860.00	31	6,720.80	26	2,270	\$77,883
Somerset	33	3,984.00	\$114,017	38	9,230.0	\$324,150.00	26	2,321.30	31	6,590	\$245,763
Talbot	63	17,974.70	\$616,468	61	17,832.7	\$710,458.00	53	14,298.50	52	14,005	\$540,888
Washington	30	5,424.00	\$180,103	29	5,324.0	\$205,805.00	19	1,659.80	18	1,529	\$57,761
Wicomico	45	15,884.00	\$472,446	45	15,884.0	\$587,310.00	40	11,859.90	40	11,894	\$432,033
Worcester	43	13,282.00	\$391,115	40	12,667.0	\$446,680.00	35	8,777.30	34	8,634	\$327,874
Total	965	208,932.95	\$8,219,732.50	944	205,268.15	\$7,785,089.00	748	135,327.85	723	128,638.00	\$4,744,246.00